FORM OPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF December

Date: December 30, 2014

CONTRACTOR: Elite Pacific Construction, Inc:
ADDRESS: 46-174 Kahuhlpa Street Ste. B2 Contract No. 60866 [ “1]
City, State ZIP:  Kaneohe HI, 96744 : DAGS Job No. 12-14-7398

PROJECT TITLE: Hawali State Veteran's Cemetery New Restrooms and Administration Bu'ilding,-Famlly Room
CONTRACT

T COMMENCEMENT AECQLIREMENTS

| | PROJECT SCHEDULE

Basic Contract Amount 3 814,000.00

| LA PAYROLL AFFIDAVT

V{BDH'FH&ET HUMBER
PROJECT NAME AND LOCATION [ ] ALL SIGHATURES
] AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total $ 61,420.00

Adjusted Contract Amount $ 875,420.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 1000% $ 814,000 01.91% §  56,451.00 $ 870,451.00

Retained REDUCED[ ] $ 63,152.00 $ 34600 $ 66,598.00

Amount Subject to Payment $ 750,848.00 $ 53,005,000 § 803,853.00

Payments to Date $ 703,436.00 $ 1,911.00 § 705,347.00

Payments Now Due $ 47,412.00 $ 51,0000 |$ 98,506.00

Payment No. FINAL[ ] 6
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DPW-CIA 706

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

For the Month of: December

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 60866
PROJECT TITLE: Hawali State Veteran's Cemetery New Restrooms and DAGS Job No.: 12-14-7398
_ Administration Bldg. Family Room
o =1
% CONTRACT
Q LICENSE AMOUNT
O |IPBIME CONTRACTOR |TRADE NO. BASIC CONTRACT AMOUNT| COMPL. TO DATE{ CMPL RETAINED
Elite Pacific Construction, Inc. |General Contractor ABC-25418 $246,543) $246,543] 10000%| 26% $6.410/A
=uh-
CONTRACT]
LICENSE BASIC SUB-CONTRACT %| RETN AMOUNT
| |SUBCONTRAGTOR TRADE @ AMOUNT COMPL. TODATE | CMPL %| RETAINED
Advanced A/C Conlracting, InaHVAC G-29300 $93,880 $93,880] 100.00%] 10.0% 59,388
Alakal Mechanical Corporatior| Flashing ABC-7338 $8,053 $8,053] 100.00%] 10.0% 3805
Aloha Steel Corporation Reinforcing Steel C-18893 $7.530 $7.530] 100 00%] 10.0% $753
Chad’s Plumbing, Inc. Plumbing C-31497 $18,180 $18,180| 100.00%) 10.0% 51,818}
Circult Builders, inc, Elactrical C-25226 $51,300 $51,300] 100.00%| 10.0% $5,130
Diamond Glass & Metals, inc. JAluminum Windows C-31193 597,184 $97,184] 100.00%| 10.0% $9.718
Fischer Tlla Marble - Hawaii, L|Ceramic Tile C-22523 $14,800 $14,800] 100.00%] 10.0% $1,480
|island Fiooring Co., Inc. |Rasilient Flooring C-4961 $2,905 $2.905{ 100.00%] 10.0°% $290
L.A. Painting Ltd. Painting C-22044 $6,850 $6,850] 100.00%| 10.0% §685
Quality General, Inc Concrate, CMU ABC-13362 $103,650 $103,650] 100.00%{ 10.0% $10,365
JA.H.S. Lea, Inc. Earthwork, Utilities AC-6253 $78,200 $78,200] 100.00%| 10.0%| §7.820
Rogers Interiors, LLC EFS, Plasiar, Drywall C-32307 $22,880 $22,880| 100.00%| 10.0% $2.288|
Aons Construction Corporatio AC Paving ABC-9651 $7.209 $7.209( 100.00%] 10.0% $720
Royal Paim Construction & LadLandscaping. lrrigation ABC-14300 $37,939 $37,938] 100.00%| 10.0% $3,793
Structural Past Control Past Control PCO-489 $800 $800] 100.00%| 10.0% $80
TAT Tinting Specilalists Window Tinting C-17113 $1,247 $1,247] 100.00%| 10.0% $124
Tory's Roofing & WaterproofinfRoaling BC-8576 $12,800 $12,800| 100.00%| 10.0% $1,260
Wong's Striping, Inc. |site Signage, Striping C-22122 §2,050| $2,050] 100.00%] 10.0% 3205
Total Retained from Subs $567.457 $567,457 $56,742|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$63,152.00

| certify that the above retentions are cormrect for this request.

Elita Pacific Construction, lnc,

Mame of Contracigr

Charlas Butkingham, Project Mana

Date

By Signatura

NOTE:
Columnar totals shall be equal in doltar vaius to that cn
the Monthly Estimate Sheet

Chacked/ Verlfied by:
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Initial - Project Inspector or Engineer




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December

Contract No.: 60866

CONTRACTOR: Elite Pacific Construction, Inc.
PROJECT TITLE: Hawaii State Veteran's Cemetery New Restrooms and DAGS Job No.: 12-14-7398
Administration Bldg. Family Room
a CHANGE|
%" ORDER
9 LICENSE RETN AMOUNT
0O |PRIME CONTRACTOR |TRADE @ CHANGE ORDER AMOUNT| COMPL. TO DATE|% CMPL bl RETAINED
Elita PacHic Construction, inc. {Prime Contractor ABC-25418 $30,208 $20.235| 96.78%| 2.50% $730|A
HARRAEEANMANNANANEEEEEE] REERENRENA
LICENSE RAETN AMOUNT
SUBCONTRACTOR TRADE '& CHANGE ORDER SUB AMOUNT| COMPL. TO DATE|% CMPL| %) RETAINED
Circuit Builders Inc. Eiectrical C-25226 $1,517 $1,517{ 100.00%| 10.00% 5151
Circuit Buildars Inc. |Electrical C-25226 $2,432 $2.432] 100.00% 10% $243
AHS Lee Civil AC-6253 $3,000 $3,000] 100.00%| 10% $300
Quality General Concrete/CMU ABC-13362 $2,327 $2,327] 100.00%| 10% $232
Aloha Steel Rebar C-18893 $798| $799) 100.00%|  10% 579
Tory's Roofing Roofing BC-8576 $1.734 $1,734] 100.00% 10% $173
Alakai Mechanical Sheat Metal ABC-7338 $524 8524 100.00% 10% $52
Diamond Glass Glazing C-31182 $6,675 $6,675| 100.00% 10% $667
Fischer Tilg Ceramic Titg C-22523 $685 $685] 100.00% 10% $68
LA Painting Painting C-22044 $174 $174] 100.00% 10% $17
Advanced A/C HVAC C-29300 $2.380 $2,380] 100.00%|  10% $238
Island Flooring Carpet C-4961 $433 $433| 100.00%| 10% $43
Circuit Builders Inc. Elactrical C-25226 $4,536| $4,536] 10000%] 10% $453
Servdor Door Service 14033 $3.996 0.00%] 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIVA)! 10% 50
#DIV/0| 10% $0
Total Retained trom Subs $31,212 $27,216 $2.716|B

[ |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,446]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Elite Pacific Construction, Inc. -/
_ A M

Initial - Project Inspector ar Enginaer

Nams of Contractor

Charies Buckingham, Projact Manager i / / %__ﬁ = 4 /V
By Signature l et L P Date s ¥
NOTE:

Columnar totals shall be equal in doflar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Siip

PAYMENT NO.: 6 PROJECT TITLE: HAWAII STATE VETERANS CEMETERY - NEW RESTROOMS &
ADMINISTRATION BLDG FAMILY ROOM

BILLING MONTH: Decemnber-13 DAGS JOB NO.: 1 2-14-7398 CONTRACT NO.: 60866
CONTRACTOR: ELITE PACIFIC CONSTRUCTION, INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 810-410M $52,000.00 $4,588.00 $47,412.00
Totals: $52,000.00 %4,588.00 $47,412.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
o B10-410M $38,625.00 $3,282.00 $35,343.00
03 B10-410M $15,751.00 50.00 $15,751.00
Totals: %54,376.00 $3,282.00 $51,094.00
Grand Total: $106,376.00 $7,870.00 $98,506.00

DATE

Verified By % )(‘1/ ’ l/i 5./‘4-

(This Section for Administrative Services Office Use Only)

!D = @ E ﬂ V E D\} Vendor Code 29794000

EJ JAN ] 5 20]4 J Cost Code 3A1
| Voucher No. / / 757

DAGS, Ui, [ C . ORAS
TAFT AL OFFICE Verified By %;

JAN 27 2014




